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Requests Covered 
 Submitted By Area Affected Type of Request User Impact Document Title 

01 Tracy Soto none Create New Database 
Instance Low CCB_2_12_2004_item1 

02 Pamela 
Williamson SBS Baseline Cost Code 

Changes Low CCB_2_12_2004_item2 

 
 

Request & Decision Summary 
 Submitted By Area Affected Type of Request User Impact Document Title 

Tracy Soto none Create New Database 
Instance Low CCB_2_12_2004_item1 

01 

Request: 
This request is for creation of a new separate database instance – ERADMD.  Creating ERADMD will support the 
proposed architecture for eRA Datamart. This instance will be located in the same cluster as ERADEV database. 
Estimated database size needed is 100 Gigabytes 
 
The new instance has to be tuned and maintained in accordance with Data warehousing requirements that are different 
and not appropriate for OLTP (such as turning off archive log, star schema optimization etc.) This solution will also 
eliminate possible problems with duplicate replication of OLTP data and resource contention.  
 
To keep on schedule with the eRA Datamart project, ERADMD should be ready in 2 weeks (by February 27, 2004).   
Creating the Datamart development instance is just one of the first steps for Datamart implementation.  Architecture will 
be submitting CCB request to create similar database instances for test and production. Expected production 
implementation is in 6 months. 
 
Decision:  Approved 
 
Note: 

• Request covers database set-up in support of Datamart task order. 
• Stage will also be part of future iterations. 
• Initial estimate of 10 Gigabytes needing to be transferred has been changed to 20 Gigabytes. 

 Pamela 
Williamson SBS Baseline Cost Code 

Changes Low CCB_2_12_2004_item2 



 Request: 
(1) Due to feedback as a result of the new release of SBS, it is necessary to define a business rule with respect to 

how non-specific module meetings will be handled by vendor personnel when estimating their time in SBS.  
These meetings include but may not be limited to CCB, Operations, and Project Team.  

(2) Received a request to collect OPDIV charges using SBS codes.   
(3) The subtasks currently listed in the SBS system can be simplified based on an analysis of the structure. 

 
       Proposed Resolution 
 

(1) It is proposed that the vendor charge to their normal tasks since their participation in meetings are normally in 
support of the work they are performing. 

(2) Each Branch Manager has been requested by Donna Frahm to identify how OPDIV costs codes will be defined 
in their area.  It is suggested that the subsequent business rules be documented so that it is understood where 
specifically OPDIV estimated costs are collected. 

(3) A recommendation for reducing the number of cost codes listed in the subtask field was made by Perot and is 
currently being tested in the SBS test system managed by Donna Frahm. The subtasks are primarily associated 
with Kessler numbers 10 and 9c. The format will be presented to the CCB when final testing is complete 

 
Decision:  Revisit this request at the next meeting (2/19) for final decision. 
 
Actions: 

1. (Pamela Williamson) For item (3), verify the proposed, simplified SBS structure still meets Sherry Zucker’s 
requirements. 

2. (Pamela Williamson) Distribute the modified list of SBS codes for the proposed new base line so that Branch 
Chiefs can verify their updates have been included. 

 


